

Wisconsin Redistricting Timetable

April 2010	April 1, 2010: Census Day
April 2010	WISE-LR Test Pilot begins
August 2010	WISE-LR Test Pilot ends
September 2010	Wisconsin Counties Association (WCA)/Wisconsin County Clerks Association (WCCA) Meeting in Milwaukee - information/training opportunity
October 2010	Wisconsin Land Information Association Meeting in Stevens Point, WI - information/training opportunity
November 2010	Last state general elections in old districts
December 2010	Census geographic data will be received.
December 2010	WisLine on redistricting convened by Local Government Center - information/training opportunity
December 2010	By December 31, new state population counts delivered by Census Bureau
January 2011	Census Bureau informs state about number of congressional seats
February 2010	PL 94-171 (redistricting) data will be received in late February or early March.
March 2011	Data processing (aggregating Census population data into ward boundaries data file)
March 2011	Finalization of the WISE-LR 2010 application
March 2011	Redistricting data and WISE-LR program disseminated to all 72 counties
April 2011	April 1, 2011: Federal deadline for delivery of census data
April 2011	Last municipal elections in old districts

April 2011	Mid April: Training for local officials at 6-7 locations across the state (“road shows”) - information/training opportunity
June 2011	Municipalities create new ward boundaries
June 2011	Redistricting user training
October 2011	Legislative database created
November 2011	Legislative redistricting plans can start to be drawn
January 2012	2011-2012 session: legislative and congressional districts established
February 2012	Legislative redistricting plan enacted
April 2012	First municipal elections in new districts
June 2012	Nomination papers circulated for legislative races
November 2012	First legislative elections in new districts